

# 2009 SUMMER CLEANING SCHEDULE

PROJECT PHASE	START DATE	END DATE
KTC	6/5/09	6/17/09
KCTC Automotive	6/18/09	6/19/09
Aviation Center	6/22/09	6/24/09
KCTC Diesel	6/25/09	6/29/09
Maintenance/Kent Conference Center	6/30/09	6/30/09
Educational Service Center	7/1/09	7/14/09
KCTC B-Wing	7/15/09	7/20/09
KCTC C-Wing	7/21/09	7/27/09
KCTC D-Wing	7/28/09	8/4/09
KCTC Cosmetology Hall	8/5/09	8/7/09
KCTC E-Wing	8/10/09	8/13/09
KCTC X-Wing	8/14/09	8/18/09
Kent Education Center	8/19/09	8/21/09

June						
S	M	T	W	TH	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

July						
S	M	T	W	TH	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

August						
S	M	T	W	TH	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						